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ESTIMATE RUN 08/11/2015

ESTIMATE SUMMARY 13:11:04

CONTID: C20652         ESTIMATE NO: 0001 PROG 2005

PCN: 20652-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH30 FLOOD DAMAGE CHANNEL R PERCENT TIME:

PROJECT NO: ER030A-034                    

PR SH30 FLOOD DAMAGE CHANNEL R

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/11/2015 DATE TIME STARTED 05/04/2015

7353 S. EAGLE STREET DATE LET 06/19/2015 DATE WORK BEGAN 05/04/2015

 DATE AWARDED 08/04/2015 DATE TIME STOPPED 07/22/2015

 DATE CONTRACT EXECUTED 05/04/2015 DATE ACCEPTED 07/22/2015

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED 05/04/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 61,296.20 PARTICIPATING $ $ 61,296.20

AWARD PROJECT AMT: 73,751.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,106.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

100.00%

0.00

61,296.20

61,296.20

60,189.93

$

$

$

$

61,296.20

0.00

61,296.20

0.00

61,296.20

-1,106.27

0.00

60,189.93

0.00

AMOUNT DUE 60,189.93 60,189.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,189.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

6.0 TIME ALLOW: 10

ORIG TIME ALLOW: 10
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PCN: 20652-BID    ESTIMATE RUN 08/11/2015

PROJECT: ER030A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:11:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Riprap 0.000

53.000

202-00027  
 

795.0053.000

795.00

53.000

SY  

15.00000

0010 Structure Excavation 0.000

46.000

206-00000  
 

2,990.0046.000

2,990.00

46.000

CY  

65.00000

0015 Structure Backfill (Class 2) 0.000

32.000

206-00200  
 

2,400.0032.000

2,400.00

32.000

CY  

75.00000

0020 Erosion Log (12 Inch) 0.000

90.000

208-00002  
 

3,150.0090.000

3,150.00

90.000

LF  

35.00000

0025 Reset Pipe Handrailing 0.000

130.000

210-00427  
 

8,450.00130.000

8,450.00

130.000

LF  

65.00000

0030 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

660.00000

0035 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

120.00000

0040 Geotextile (Separator) (Class 1) 0.000

77.000

420-00132  
 

200.2077.000

200.20

77.000

SY  

2.60000

0045 Riprap (12 Inch) 0.000

21.000

506-00212  
 

4,200.0021.000

4,200.00

21.000

CY  

200.00000

0050 Concrete Class B (Miscellaneous) 0.000

6.000

601-01025  
 

2,700.006.000

2,700.00

6.000

CY  

450.00000

0055 Concrete Class D (Wall) 0.000

15.000

601-03050  
 

14,835.0015.000

14,835.00

15.000

CY  

989.00000
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PCN: 20652-BID    ESTIMATE RUN 08/11/2015

PROJECT: ER030A-034                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:11:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reinforcing Steel 0.000

946.000

602-00000  
 

946.00946.000

946.00

946.000

LB  

1.00000

0065 Mobilization 0.000

1.000

626-00000  
 

18,000.001.000

18,000.00

1.000

L S 

18,000.00000

0070 Flagging 0.000

51.000

630-00000  
 

2,550.0051.000

2,550.00

51.000

HOUR

50.00000

0075 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

850.00000

0080 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

80.002.000

80.00

2.000

EACH

40.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 61,296.2061,296.2061,296.20CURRENT AMT0200 $ $ $

$ 61,296.2061,296.20$61,296.20$CURRENT AMTPROJECT TOTAL


